
ID Task Name

1 Start

2 Contract with Consultant

3 Model Design

4 Get EDU Forecasts

5 Develop Interim Model
6 Develop Capital Plans Near Term
7 Interim Capacity Cost Estimate

8 Kellogg Near Term Imp Cost Est

9 Tri-City SD Capital Est

10 Operating Cost Est
11 Tri-City Plant Interim Ops Est

12 Kellogg Plant Interim Ops Est

13 Run CCSD Interim Model

14 Run Tri-City Interim Model

15 Prepare Interim Report

16 Bond Sale Preparation

17 Sel Bonds

18 Develop Long Term Model
19 Develop Capital Cost Long Term
20 Kellogg Long Term Imp Cost Est

21 New Plant Cost Est

22 Collection System Cost Est

23 Tri-City SD Long Term Cost Est

24 Operating Cost Long Term
25 Tri-City Long Term Ops Est

26 Kellogg Long Term Ops

27 New Plant Ops Est

28 Collection System Ops Est

29 Run CCSD Long Term Model

30 Run Tri-City Long Term Model

31 Prepare Long Term Report
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