
ID Task Name

1 Program Begins

2 Site Selection Committee
3 Seek Nominations for Members

4 BCC Appoints Committee

5 Phase One
6 Chartering Process

7 Adopt Site Criteria

8 Identify Potential Sites

9 Identify and Evaluate Sites

10 Select Sites for further work

11 Board Check Point

12 Phase Two
13 BCC Appoints New Members

14 Site Visits

15 Site discussion and refinement

16 Evaluate and Rank Sties

17 Finalize Recommendation

18 Recommendation to BCC

19 New Plant Pre-Design
20 Generic Plant Layout

21 Plant Concept Development

22 Cost Estimates

23 Board Check Point

24 Plant Site Pre-Design
25 Plant Preliminary Site Design

26 Architectural Concept

27 Pipeline routing studies

28 Cost Estimates

29 Rate Impacts
30 Board Check Point

31 Public Open Houses
38 CAC Updates
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Project: New Plant
Date: Wed 4/18/07 


